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Introduction 
 

It is expected that work on all projects within the proposal will commence on or near October 1, 

2013.  Individual project schedules are of varying length, as shown in the figures below.  The 

longest project is the Amargosa Basin Water, Ecosystem Sustainability, and Disadvantaged 

Communities Project, which is estimated to last about 3.75 years.   

 

The next two pages contain a summary of the four project schedules, as well as a schedule for 

the overall grant administration tasks.  Following the summary schedule are more detailed 

project schedules for each of the four projects, including milestones and dependencies, in order 

of Inyo-Mono RWMG ranking: 

 

1.  Big Pine Fire Protection Improvement Project 

 

2.  Amargosa Basin Water, Ecosystem Sustainability, and Disadvantaged Communities Project 

 

3.  Inyo County Disadvantaged Communities Meters Project 

 

4.  Indian Wells Valley Groundwater Basin Brackish Water Resources Study 
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